

August 17, 2016

ADDENDUM NO. 3

TO THE CONTRACT DOCUMENTS

FOR

F17-01 BLEACHERS AT CAJON, PACIFIC AND SAN BERNARDINO HIGH SCHOOLS

FOR THE

SAN BERNARDINO CITY UNIFIED SCHOOL DISTRICT
777 North F Street
San Bernardino, CA 92410

RRC NO. 1-78-05

NOTICE TO BIDDERS

This Addendum forms a part of the Contract and modifies the original documents dated July 2016. It is intended that all work affected by the following modifications shall conform with related provisions and general conditions of the contract of the original drawings and specifications. Modify the following items wherever appearing in any drawing or sections of the specifications. Acknowledge receipt of Addendum No. 3 in the space provided on the Bid Form. Failure to do so may subject bidder to disqualification.

GENERAL NOTES

- Item No. 3.1 Reference Notice Inviting Bids:
3.1.1 Revise Bid Date to be **Tuesday, August 23, 2016 @ 10:00am.**
- Item No. 3.2 Reference Bid Form:
3.2.1 Revise Item 5 on the Bid Form to read as follows:
5. TIME FOR COMPLETION: The aggregate sum total work of each individual prime Contractor to the DISTRICT comprises the entire "Project" and shall be commenced and completed in conformance with the Project Construction Schedule. **Phase 1 (Design Preparation and Submission to DSA) shall be completed within Thirty (30) consecutive calendar days from Notice to Proceed for Phase 1. Phase 2 (Fabrication and Installation) shall be completed within One Hundred (100) consecutive calendar days from the date specified by the Notice to Proceed for Construction Phase 2.** The Notice to Proceed for Phase 1 will be issued upon execution of the contract and the Notice to Proceed for Phase 2 will be issued upon receipt of approved bleacher plans from DSA. Contractor to anticipate 90-120 days for DSA review and approval of bleacher plans. Bidder acknowledges liability for liquidated damages in the amount as stipulated herein for each calendar day of delay. Bidder is to assume proper fabrication and delivery time to coordinate onsite construction schedule with General Contractor.
- 3.2.2 21. LIQUIDATED DAMAGES: The undersigned hereby warrants that all work in **Phase 1 (Design Preparation and Submission to DSA) shall be completed within Thirty (30) consecutive calendar days from Notice to Proceed for Phase 1. Phase 2 (Fabrication and Installation) shall be completed within One Hundred (100) consecutive calendar days from the date specified by the Notice to Proceed for Construction Phase 2.** Contractor to anticipate 90-120 days for DSA review and approval of bleacher plans. Time is of the essence. The undersigned agrees that failure to complete the work or any scheduled activity within the time set forth herein will result in the imposition of liquidated damages for each consecutive calendar day of delay in the amount of **Five Hundred Dollars (\$500.00).**

RUHNAURUHNAUCLARKE
ARCHITECTS PLANNERS

ATTACHMENTS
None

END OF ADDENDUM NO. 3

Roger Clarke, Principal
#C-21340

