San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones Application No. 50/67876-00-005

Project Expenditure Summary Summary of Project Funding Sources
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Project Disbursement Summary

Project Project Actual Current Project Remaining Additional Total
Subcategory Budgets/ Change Project Expenditures Project Cost to Project
Breakdown Contracts Orders Budget to Date Budget Complete Cost
A. Site Costs $6,118,276.12 $0.00 $6,118,276.12 ($6,118,276.12) $0.00 $0.00 $6,118,276.12
B. Planning Costs $1,267,702.44 $0.00 $1,267,702.44 ($1,267,702.44) $0.00 $0.00 $1,267,702.44
C. Construction Costs
Main Construction Contractor: $9,280,269.76 $0.00 $9,280,269.76 (%$2,364,881.07) $6,915,388.69 $0.00 $9,280,269.76
Construction Management: $210,328.50 $0.00 $210,328.50 ($210,328.50) $0.00 $0.00 $9,280,269.76
Other Construction Costs: $227,449.72 $0.00 $227,449.72 ($227,449.72) $0.00 $0.00 $9,280,269.76
Total Construction Costs: $9,718,047.98 $0.00 $9,718,047.98 (%$2,802,659.29) $6,915,388.69 $0.00 $9,718,047.98
D. Savings $0.00 $0.00 $0.00
Totals: $17,104,026.54 $0.00 $17,104,026.54  ($10,188,637.85) $6,915,388.69 $0.00 $17,104,026.54
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

Warrant/
Payment
Number

Activity

Date

Purchase
Price of

Property

Appraisal
Fees

A. Site Costs

Site Hazardous
Support Relocation Waste
Costs Assistance Removal

Escrow
Costs

Survey
Costs

Description/
Purpose

21-Dec-00 | TLG Group 4-938897 $9,675.00 Site Acq. Consulting
10-Jan-01 | TLG Group 4-949867 $7,425.00 Site Acq. Consulting
11-Jan-01 | Chicago Title 4-951226 $500.00 Title Fees
16-Jan-01 | Chicago Title 4-954172 $500.00 Title Fees
16-Jan-01 | Chicago Title 4-954173 $1,500.00 Title Fees
16-Jan-01 | Chicago Title 4-954174 $500.00 | Title Fees
16-Jan-01 | Chicago Title 4-954175 $500.00 Title Fees
16-Jan-01 | Chicago Title 4-954208 $500.00 | Title Fees
18-Jan-01 | Air Photo Service, Inc. 4-956502 $829.03 | Site Aerial Photos
24-Jan-01 | Chicago Title 4-960879 $500.00 Title Fees
25-Jan-01 | Chicago Title 4-962187 $500.00 Title Fees
25-Jan-01 | Chicago Title 4-962188 $500.00 Title Fees
25-Jan-01 | Chicago Title 4-962189 $500.00 Title Fees
25-Jan-01 | Chicago Title 4-962190 $500.00 Title Fees
25-Jan-01 | Chicago Title 4-962191 $500.00 Title Fees
25-Jan-01 | Chicago Title 4-962192 $500.00 Title Fees
25-Jan-01 | Chicago Title 4-962193 $500.00 Title Fees
25-Jan-01 | Chicago Title 4-962201 $500.00 Title Fees
02-Feb-01 | Donahue & Co. 4-974156 $20,000.00 Appraisal Services
22-Feb-01 | Chicago Title 4-989870 $500.00 Title Fees
02-Mar-01 | LSA Associates 4-999992 $24.09 EIR Report Costs
06-Mar-01 | Chicago Title 4-602701 $500.00 Title Fees
06-Mar-01 | Chicago Title 4-602702 $500.00 | Title Fees
15-Mar-01 | Chicago Title 4-614344 $48,000.00 Site Acquisition Costs
20-Mar-01 | Chicago Title 4-627137 $500.00 | Title Fees
23-Mar-01 | Chicago Title 4-619803 $500.00 Title Fees
23-Mar-01 | Chicago Title 4-619804 $500.00 Title Fees
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Activity

Date

C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

Warrant/
Payment
Number

San Bernardino City Unified School District
District Modernization and New Construction Projects

Purchase
Price of

Property

Appraisal
Fees

A. Site Costs

Site
Escrow Survey Support
Costs Costs Costs

Relocation
Assistance

Other
Site
Costs

Description/
Purpose

23-Mar-01 | LSA Associates 4-619806 $129.64 EIR Report Costs
30-Mar-01 | Chicago Title 4-627136 $650.00 | Title Fees

30-Mar-01 | Chicago Title 4-627138 $800.00 Title Fees

02-Apr-01 | Chicago Title 4-630078 $500.00 Title Fees

02-Apr-01 | Chicago Title 4-630079 $500.00 Title Fees

03-Apr-01 | Chicago Title 4-631071 $500.00 | Title Fees

09-Apr-01 | Chicago Title 4-635175 $500.00 Title Fees

16-May-01 | Chicago Title 4-671949 $650.00 | Title Fees

22-May-01 | TLG Group 4-676880 $36,025.00 Site Acq. Consulting

23-May-01 | Donahue & Co. 4-678580 $15,000.00 Appraisal Services
25-Jun-01 | Donahue & Co. 4-713344 $23,800.00 Appraisal Services

02-Aug-01 | Bowie, Arneson ... 4-743669 $1,386.04 | Legal Fees

03-Aug-01 | Bowie, Arneson ... 4-744601 $342.00 | Legal Fees

09-Aug-01 | Alvarado, Smith ... 4-747586 $1,020.00 | Legal Fees
15-Aug-01 | Bowie, Arneson ... 4-751574 $126.00 | Legal Fees

20-Aug-01 | TLG Group 4-754781 $35,000.00 Site Acq. Consulting

23-Aug-01 | Donahue & Co. 4-757722 $6,250.00 Appraisal Services

07-Sep-01 | Bowie, Arneson ... 4-768884 $425.00 | Legal Fees
14-Sep-01 [TLG Group 4-775348 $14,000.00 Site Acq. Consulting

24-Sep-01 | French's Board-Up Svc. 4-783147 $2,210.00 Site Support Costs

27-Sep-01 | Bowie, Arneson ... 4-786463 $306.00 | Legal Fees

28-Sep-01 | Chicago Title 4-789392 $500.00 Title Fees

19-Oct-01 | Chicago Title 2001 Req. #1 | $409,850.00 ' Site Acquisition Costs

06-Nov-01 | David Evans & Assoc. 4-826120 $13,070.00 Surveying Costs
19-Nov-01 | Chicago Title 2001 Req. #5 | $262,750.00 ' Site Acquisition Costs

20-Nov-01 | O & I Inc. 4-838207 $7,625.00 Relocation Assistance
11-Dec-01 | City of San Bernardino 2001 Req. #7 $509.00 Lot Line Adj. Costs
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Warrant/

San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

Purchase

A. Site Costs

Site

Hazardous

Activity Payment Price of Appraisal Escrow Survey Support Relocation Waste Description/
Date Number Property Fees Costs Costs Costs Assistance Removal Purpose
19-Dec-01 | O & | Inc. 4-866353 $10,066.00 Relocation Assistance
21-Dec-01 | Chicago Title 2001 Reqg. #11 ' $463,900.00 Site Acquisition Costs

26-Dec-01 | Alvarado, Smith ... 4-870451 $2,367.85 | Legal Fees
26-Dec-01 | Bowie, Arneson ... 4-870454 $289.00 | Legal Fees

11-Jan-02 | Bowie, Arneson ... 4-881645 $1,037.00 | Legal Fees

28-Jan-02 | TLG Group 4-895406 $24,000.00 Site Acq. Consulting
30-Jan-02 | TLG Group 4-897362 $10,000.00 Site Acq. Consulting
30-Jan-02 | Bowie, Arneson ... 4-897369 $474.00 | Legal Fees
08-Feb-02 | Elidio Adams Nava ... 4-908781 $1,750.00 Relocation Assistance
13-Feb-02 | Elidio Adams Nava ... 4-911757 $1,500.00 Relocation Assistance
15-Feb-02 | Jacquelyn Castro 4-914948 $1,750.00 Relocation Assistance
19-Feb-02 | Roberto Cortez 4-916708 $1,100.00 Relocation Assistance
19-Feb-02 | Herman Cortez 4-916709 $1,100.00 Relocation Assistance
21-Feb-02 | Comerica Bank 2001 Req. #18 $4,830.00 Relocation Assistance
21-Feb-02 | Union Bank 2001 Regq. #18 $25,780.72 Site Acquisition Costs
21-Feb-02 | Bowie, Arneson ... 4-919304 $187.00 | Legal Fees
26-Feb-02 | Chicago Title 2001 Req. #19 | $112,000.00 Site Acquisition Costs
18-Mar-02 | First American Trust 2001 Req. #22 $18,322.00 Replacement Housing
18-Mar-02 | Thomas Castro 2001 Req. #22 ' $925.00 Relocation Assistance
25-Mar-02 | Gwendolyn B. Williams 2001 Req. #23 $1,775.00 Relocation Assistance
25-Mar-02 | David Evans & Assoc. 2001 Req. #23 $3,200.00 Surveying Costs
25-Mar-02 | City National Bank 2001 Req. #23 $13,774.00 Site Acquisition Costs
08-Apr-02 | Dept. of Toxic Sub. 4-966186 | $40.66 DTSC Fees
10-Apr-02 | David Evans & Assoc. 2001 Req. #25 $670.00 Surveying Costs
22-Apr-02 | David Evans & Assoc. 4-979434 | $700.00 | Surveying Costs
23-Apr-02 | S.B. County Counsel 015541 $55.00 | Legal Fees

23-Apr-02 | S.B. County Counsel 015541 $27.50 | Legal Fees
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs

Hazardous
Waste
Removal

Purchase Site
Price of Appraisal Escrow Survey Support

Warrant/
Payment
Number

Activity

Relocation
Assistance

Description/

Date Fees Costs Costs Costs

Property

Purpose

02-May-02 | LSA Associates 2001 Req. #30 $4,350.79 Traffic Impact Study/EIR
10-May-02 | commonwealth Escrow 2001 Req. #31 ' $81,500.00 Site Acquisition Costs
20-May-02 | Elidio Adams Nava ... 2001 Req. #32 $9,500.00 Relocation Assistance
18-Jun-02 | LSA Associates 2001 Req. #36 $4,405.15 Traffic Impact Study/EIR
18-Jun-02 | Los Padrinos 2001 Req. #36 $9,188.90 | Site Clean-up Costs
18-Jun-02 | Chicago Title 2001 Req. #36 | $372,900.00 Site Acquisition Costs
03-Jul-02 | LSA Associates 2001 Req. #39 $9,714.01 Traffic, Air & Noise Study
19-Jul-02 | Chicago Title 2001 Req. #40 ' $101,600.00 Site Acquisition Costs
22-Jul-02 | Donahue & Co. 4-669220 $15,000.00 Appraisal Services
23-Jul-02 | David Evans & Assoc. 4-670262 $670.00 Surveying Costs
24-Jul-02 | TLG Group 4-671387 $17,500.00 Site Acg. Consulting
02-Aug-02 | LSA Associates 2001 Req. #42 $1,132.88 EIR Report Costs
21-Aug-02 | Chicago Title 2001 Req. #44 | $313,350.00 Site Acquisition Costs
21-Aug-02 | LSA Associates 2001 Req. #44 $1,532.07 Traffic, Air & Noise Study
26-Aug-02 | SCE 2001 Req. #45 $47.79 | Utility Costs
26-Aug-02 | Alvarado, Smith ... 2001 Req. #45 $1,278.70 | Legal Fees
26-Aug-02 | Marilyn Singer 2001 Req. #45 $4,810.00 Relocation Assistance
26-Aug-02 | Chicago Title 2001 Req. #45 | $218,200.00 Site Acquisition Costs
11-Sep-02 ' Dept. of Toxic Sub. 2001 Req. #46 ' $3,141.39 DTSC Fees

11-Sep-02 | TLG Group 2001 Req. #46 $39,000.00 Site Acq. Consulting
23-Sep-02 | Donahue & Co. 2001 Req. #47 $31,450.00 Appraisal Services
23-Sep-02 | Bowie, Arneson ... 2001 Req. #47 $238.00 | Legal Fees
23-Sep-02 | Los Padrinos 2001 Req. #47 ' $8,210.84 | Site Clean-up Costs
23-Sep-02 | Robert Pinney 2001 Req. #47 $2,500.00 Relocation Assistance
11-Oct-02 | Dept. of Toxic Sub. 2001 Req. #49 | $220.28 DTSC Fees

11-Oct-02 | Renaissance Escrow 2001 Req. #49 $16,686.60 Relocation Assistance
11-Oct-02 | The Gas Company 2001 Req. #49 $37.40 | Utility Costs
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs
Warrant/ Purchase Site Hazardous
Activity Payment Price of Appraisal Escrow Survey Support Relocation Waste Description/
Date Number Property Fees Costs Costs Costs Assistance Removal Purpose

11-Oct-02 | SCE 2001 Req. #49 $137.39 | Utility Costs
11-Oct-02 | LSA Associates 2001 Req. #49 ' ' ' $3,829.87 EIR Report Costs
11-Oct-02 | Ricardo Pozos 2001 Req. #49 $1,550.00 Relocation Assistance
28-Oct-02 | Kim Disney 2001 Req. #51 $2,750.00 Relocation Assistance
28-Oct-02 | Geraldine Arizmendez 2001 Req. #51 $2,750.00 Relocation Assistance
28-0ct-02 | Jerry Lilly 2001 Req. #51 ' ' ' $2,100.00 Relocation Assistance
28-Oct-02 | Loretta Wells 2001 Req. #51 $2,725.00 Relocation Assistance
28-Oct-02 | SCE 2001 Req. #51 | ' ' $124.74 | Utility Costs
06-Nov-02 | City of San Bernardino 2001 Req. #52 $63.37 | Utility Costs
07-Nov-02 | TLG Group 2001 Req. #52 $5,000.00 Site Acq. Consulting
07-Nov-02 | Kleinfelder, Inc. 2001 Req. #52 $11,115.00 PEA Report Preparation
07-Nov-02 | LSA Associates 2001 Req. #52 $308.75 EIR Report Costs
12-Nov-02 | SCE 2001 Req. #53 $101.33 | Utility Costs
12-Nov-02 | Marian Singer 2001 Req. #53 $6,500.00 Relocation Assistance
21-Nov-02 | The Gas Company 2001 Req. #55 $5.32 | Utility Costs
21-Nov-02 | Kleinfelder, Inc. 2001 Req. #55 $7,567.50 Finalizing PEA Report
21-Nov-02 | Los Padrinos 2001 Req. #55 $2,217.16 | Site Clean-up Costs
25-Nov-02 | LSA Associates 2001 Req. #56 $172.50 EIR Report Costs
25-Nov-02 | Chicago Title 2001 Req. #56 |  $21,500.00 ' ' Site Acquisition Costs
05-Dec-02 | TLG Group 2001 Req. #57 $4,000.00 Site Acq. Consulting
13-Dec-02 | Kim Hurst 2001 Req. #58 $575.00 Relocation Assistance
13-Dec-02 | TLG Group 2001 Req. #58 $5,000.00 Site Acq. Consulting
13-Dec-02 | Darrell Kelly 2001 Req. #58 ' ' ' $575.00 Relocation Assistance
13-Dec-02 | John H. Marquez 2001 Req. #58 $575.00 Relocation Assistance
13-Dec-02 | Marilyn Singer 2001 Req. #58 ' ' ' $7,300.00 Relocation Assistance
13-Dec-02 | Alvin Smith 2001 Req. #58 $575.00 Relocation Assistance
13-Dec-02 | Sonia Evans 2001 Req. #58 $575.00 Relocation Assistance
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs
Warrant/ Purchase Site Hazardous Other
Activity Payment Price of Appraisal Escrow Survey Support Relocation Waste Site Description/
Date Number Property Fees Costs Costs Costs Assistance Removal Costs Purpose

13-Dec-02 | Carl Brantley 2001 Req. #58 $575.00 Relocation Assistance
13-Dec-02 | Frank Zamora 2001 Req. #58 ' ' ' $575.00 Relocation Assistance
13-Dec-02 | Ronald Brown 2001 Req. #58 $575.00 Relocation Assistance
13-Dec-02 | Michael Shultz 2001 Req. #58 $575.00 Relocation Assistance
13-Dec-02 | Cristina Talton 2001 Req. #58 $575.00 Relocation Assistance
13-Dec-02 | Donneshia Hall 2001 Req. #58 ' ' ' $575.00 Relocation Assistance
17-Dec-02 | Elizabeth Ojeda 2001 Req. #60 $575.00 Relocation Assistance
17-Dec-02 | Derrell Teele 2001 Regq. #60 ' ' ' $575.00 Relocation Assistance
17-Dec-02 | Sophia Smith 2001 Req. #60 $575.00 Relocation Assistance
17-Dec-02 | Josh Bay 2001 Regq. #60 $575.00 Relocation Assistance
17-Dec-02 | John Ruiz 2001 Req. #60 $575.00 Relocation Assistance
17-Dec-02 | Raymond Marr 2001 Req. #60 $575.00 Relocation Assistance
17-Dec-02 | Johnnie Warren 2001 Req. #60 $575.00 Relocation Assistance
17-Dec-02 | Susan Wirth 2001 Req. #60 $575.00 Relocation Assistance
17-Dec-02 | Debbie Dudonis 2001 Req. #60 $575.00 Relocation Assistance
27-Jan-03 | The Gas Company 2001 Req. #62 $28.79 | Utility Costs
27-Jan-03 | Bowie, Arneson ... 2001 Req. #62 $176.00 | Legal Fees
27-Jan-03 | Dimetri Cox 2001 Req. #64 $2,600.00 Relocation Assistance
27-Jan-03 | Los Padrinos 2001 Req. #64 | ' ' $806.00 | Site Clean-up Costs
27-Jan-03 | City of San Bernardino 2001 Req. #64 $108.44 | Utility Costs
30-Jan-03 | Los Padrinos 2001 Req. #65 $61.84 | Site Clean-up Costs
14-Feb-03 | Union Bank 2001 Req. #66 $91,650.00 Site Acquisition Costs
14-Feb-03 | Los Padrinos 2001 Req. #66 ' ' ' $1,241.00 | Site Clean-up Costs
14-Feb-03 | LSA Associates 2001 Req. #66 $2,227.10 CEQA/EIR
14-Feb-03 | TLG Group 2001 Req. #66 | ' | $9,000.00 Site Acg. Consulting
14-Feb-03 | SCE 2001 Req. #66 $182.98 | Utility Costs
14-Feb-03 | Union Bank 2001 Req. #66 | $221,433.00 Site Acquisition Costs
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San Bernardino City Unified School District
District Modernization and New Construction Projects

C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs

Warrant/
Payment
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Survey
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Hazardous
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Removal

Description/
Purpose

14-Feb-03 | Union Bank 2001 Req. #66 | $215,800.00 Site Acquisition Costs
04-Mar-03 | A New Way of Living 2001 Req. #68 ' $3,800.00 Relocation Assistance
04-Mar-03 | LSA Associates 2001 Req. #68 $4,365.25 CEQA/EIR

14-Mar-03 | Narcizo Romero 2001 Req. #69 $3,575.00 Relocation Assistance
14-Mar-03 | TLG Group 2001 Req. #69 $5,000.00 Site Acq. Consulting
14-Mar-03 | Alvarado, Smith ... 2001 Req. #69 ' $151.75 | Legal Fees
14-Mar-03 | Kleinfelder, Inc. 2001 Req. #69 $17,349.63 Finalize PEA Report
21-Mar-03 | The Gas Company 2001 Req. #70 ' $14.72 | Utility Costs
21-Mar-03 | Los Padrinos 2001 Req. #70 $2,630.34 | Site Clean-up Costs
21-Mar-03 | LSA Associates 2001 Req. #70 $6,536.66 EIR Report Costs
21-Mar-03 | Kleinfelder, Inc. 2001 Req. #70 $21,929.59 DTSC Meeting & Report
21-Mar-03 | Union Bank 2001 Req. #70 $80,000.00 Site Acquistion Costs
21-Mar-03 | Bridget Coffin 2001 Req. #70 $4,500.00 Relocation Assistance
21-Mar-03 | Valerie Fernandez 2001 Req. #70 $4,600.00 Relocation Assistance
07-Apr-03 | Eliseo Hernandez 2001 Req. #71 $3,950.00 Relocation Assistance
07-Apr-03 | Albert Leyvas 2001 Req. #71 $2,600.00 Relocation Assistance
07-Apr-03 | Tamara Jackson 2001 Req. #71 $12,000.00 Relocation Assistance
07-Apr-03 | Environmental Concerns 2001 Req. #71 $1,885.00 Relocation Assistance
08-Apr-03 | SCE 2001 Req. #72 | $263.08 | Utility Costs
08-Apr-03 | Union Bank 2001 Req. #72 $19,000.00 Site Acquistion Costs
08-Apr-03 | Bowie, Arneson ... 2001 Req. #72 $442.00 | Legal Fees

08-Apr-03 | TLG Group 2001 Req. #72 $4,000.00 Site Acq. Consulting
08-Apr-03 | The Gas Company 2001 Req. #72 | $60.92 | Utility Costs
08-Apr-03 | Los Padrinos 2001 Req. #72 $555.65 | Site Clean-up Costs
08-Apr-03 | Albert Leyvas 2001 Req. #72 ' $3,275.00 Relocation Assistance
16-Apr-03 | Geraldine Arizmendez 2001 Req. #74 $4,000.00 Relocation Assistance
16-Apr-03 | Loretta Wells 2001 Req. #74 $6,935.00 Relocation Assistance
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs
Warrant/ Purchase Site Hazardous
Activity Payment Price of Appraisal Escrow Survey Support Relocation Waste Description/
Date Number Property Fees Costs Costs Costs Assistance Removal Purpose

17-Apr-03 | Los Padrinos 2001 Req. #75 $129.00 | Site Clean-up Costs
17-Apr-03 | LsA Associates 2001 Req. #75 ' ' ' $3,184.82 EIR Report Costs
01-May-03 | Los Padrinos 2001 Req. #77 $2,752.50 | Site Clean-up Costs
01-May-03 | TLG Group 2001 Req. #78 $4,000.00 Site Acq. Consulting
01-May-03 | Los Padrinos 2001 Req. #78 $1,109.00 | Site Clean-up Costs
01-May-03 | Rosa Estala 2001 Req. #78 ' ' ' $3,175.00 Relocation Assistance
01-May-03 | Union Bank 2001 Req. #78 $54,800.00 Site Acquisition Costs
01-May-03 | Koston Construction 2001 Req. #78 ' ' ' $200.00 Meter Replacement
01-May-03 | Jerry Lilly 2001 Req. #78 $4,800.00 Relocation Assistance
05-May-03 | The Gas Company 2001 Req. #80 $19.53 | Utility Costs
05-May-03 | Kleinfelder, Inc. 2001 Req. #80 $34,473.03 PEA Report
09-May-03 | O & I Inc. 2001 Req. #81 $15,085.00 Relocation Assistance
09-May-03 | LSA Associates 2001 Req. #81 $50.00 EIR Report Costs
09-May-03 | Los Padrinos 2001 Req. #81 $2,304.95 | Site Clean-up Costs
28-May-03 | Albert Leyvas 2001 Req. #82 $6,900.00 Relocation Assistance
28-May-03 | LSA Associates 2001 Req. #82 $7,257.09 Traffic Study
28-May-03 | Bowie, Arneson ... 2001 Req. #82 $1,410.27 | Legal Fees
11-Jun-03 | O & | Inc. 2001 Req. #83 $13,745.00 Relocation Assistance
11-Jun-03 | Los Padrinos 2001 Req. #83 | ' ' $211.85 | Site Clean-up Costs
11-Jun-03 | Alvarado, Smith ... 2001 Req. #83 $2,187.00 | Legal Fees
11-Jun-03 | Kim Disney 2001 Req. #83 $3,600.00 Relocation Assistance
11-Jun-03 | Bridget Coffin 2001 Req. #83 $11,371.00 Relocation Assistance
30-Jun-03 | Valerie Fernandez 2001 Req. #84 ' ' ' $16,200.00 Relocation Assistance
30-Jun-03 | Adrian Espinoza 2001 Req. #85 $1,475.00 Relocation Assistance
30-Jun-03 | Jonathan Lad 2001 Req. #85 ' ' ' $1,475.00 Relocation Assistance
30-Jun-03 | Richard Ireland 2001 Req. #85 $1,475.00 Relocation Assistance
30-Jun-03 | Kelly Jones 2001 Req. #85 $1,475.00 Relocation Assistance
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30-Jun-03 | Jim Young 2001 Req. #85 $1,475.00 Relocation Assistance
30-Jun-03 | Carson Walker 2001 Req. #85 ' $1,475.00 Relocation Assistance
30-Jun-03 | Chauncey Goodloe 2001 Req. #85 $1,475.00 Relocation Assistance
30-Jun-03 | Mark Vernon 2001 Req. #85 $1,475.00 Relocation Assistance
30-Jun-03 | Larry Baker 2001 Req. #85 $1,475.00 Relocation Assistance
30-Jun-03 | Roberto Barton 2001 Req. #85 ' $1,475.00 Relocation Assistance
30-Jun-03 | Joseph Gasca 2001 Req. #85 $1,475.00 Relocation Assistance
30-Jun-03 | Ryan Anderson 2001 Req. #85 ' $1,475.00 Relocation Assistance
14-Jul-03 | Dept. of Toxic Sub. 2001 Req. #86 $1,778.20 DTSC Fees

14-Jul-03 | Los Padrinos 2001 Req. #86 $3,556.39 | Site Clean-up Costs
14-Jul-03 | Kleinfelder, Inc. 2001 Req. #86 $40,170.55 Site Negotiations/DTSC
14-Jul-03 | LSA Associates 2001 Req. #86 $510.11 EIR Report Costs
01-Aug-03 | Eliseo Hernandez 2001 Req. #90 $15,450.00 Relocation Assistance
05-Aug-03 | Veronica Arevalos 2001 Req. #91 $2,650.00 Relocation Assistance
05-Aug-03 | Herbert & Maria Acevedo 2001 Req. #91 $3,900.00 Relocation Assistance
05-Aug-03 | O & I Inc. 2001 Req. #91 $21,305.00 Relocation Assistance
05-Aug-03 | Maria Concepcion 2001 Req. #91 $4,900.00 Relocation Assistance
05-Aug-03 | Valerie Fernandez 2001 Req. #91 $4,300.00 Relocation Assistance
05-Aug-03 | Rosie Hernandez 2001 Req. #91 ' $3,900.00 Relocation Assistance
05-Aug-03 | Priscilla Small 2001 Req. #91 $3,175.00 Relocation Assistance
05-Aug-03 | Los Padrinos 2001 Req. #91 $3,700.00 | Site Clean-up Costs
05-Aug-03 | Kleinfelder, Inc. 2001 Req. #91 $33,133.00 Site Sampling & Lab
05-Aug-03 | LSA Associates 2001 Req. #91 ' $298.00 EIR Report Costs
20-Aug-03 | Kleinfelder, Inc. 2001 Req. #94 $7,039.33 Preliminary Tests
20-Aug-03 ' Chicago Title 2001 Req. #94 ' $83,765.00 Site Acquisition Costs
28-Aug-03 | Donahue & Co. 2001 Req. #96 $12,500.00 Appraisal Services
28-Aug-03 | Los Padrinos 2001 Req. #96 $7,247.00 | Site Clean-up Costs
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs
Warrant/ Purchase Site Hazardous Other
Activity Payment Price of Appraisal Escrow Survey Support Relocation Waste Site Description/
Date Number Property Fees Costs Costs Costs Assistance Removal Costs Purpose
28-Aug-03 | City of San Bernardino 2001 Req. #96 $555.00 | Weed Abatement
22-Sep-03 [TLG Group 2001 Req. #97 ' ' ' $44,500.00 Site Acq. Consulting
24-Sep-03 | Los Padrinos 2001 Req. #98 $1,550.00 | Site Clean-up Costs
24-Sep-03 | O & | Inc. 2001 Req. #98 $4,900.00 Relocation Assistance
24-Sep-03 | Kleinfelder, Inc. 2001 Req. #98 $13,598.74 Preliminary Tests
24-Sep-03 | Alvarado, Smith ... 2001 Req. #98 | ' ' $389.00 | Legal Fees
29-Sep-03 | Los Padrinos 2001 Req. #99 $124.30 | Site Clean-up Costs
09-Oct-03 | Chicago Title 2003 Req. #2 | $524,000.00 ' ' Site Acquisition Costs
09-Oct-03 | Chicago Title 2003 Req. #2 | $153,700.00 Site Acquisition Costs
09-Oct-03 | Chicago Title 2003 Req. #2 | $107,600.00 Site Acquisition Costs
09-Oct-03 | Chicago Title 2003 Req. #2 | $640,600.00 Site Acquisition Costs
09-Oct-03 | Los Padrinos 2003 Req. #2 $100.00 | Site Clean-up Costs
09-Oct-03 | Los Padrinos 2003 Req. #2 $597.50 | Site Clean-up Costs
09-Oct-03 | Narcizo Romero 2003 Req. #3 $8,700.00 Relocation Assistance
09-Oct-03 | Albert Leyvas 2003 Req. #3 $1,500.00 Relocation Assistance
17-Oct-03 | San Bernardino City USD 2003 Req. #5 $2,300.00 Relocation Assistance
17-Oct-03 | San Bernardino City USD 2003 Req. #5 $1,900.00 Relocation Assistance
17-Oct-03 | San Bernardino City USD 2003 Req. #5 $2,000.00 Relocation Assistance
17-Oct-03 | San Bernardino City USD 2003 Req. #5 ' ' ' $1,550.00 Relocation Assistance
17-Oct-03 | San Bernardino City USD 2003 Req. #5 $2,600.00 Relocation Assistance
17-Oct-03 | San Bernardino City USD 2003 Req. #5 $2,200.00 Relocation Assistance
18-Nov-03 | Christopher Culross 2003 Req. #10 $900.00 Relocation Assistance
18-Nov-03 | Joseph Gasca 2003 Req. #10 ' ' ' $5,400.00 Relocation Assistance
18-Nov-03 | Jonathan Lad 2003 Req. #10 $5,400.00 Relocation Assistance
18-Nov-03 | Roberto Barton 2003 Regq. #10 ' ' ' $5,400.00 Relocation Assistance
18-Nov-03 | Scott Trimble 2003 Req. #10 $575.00 Relocation Assistance
18-Nov-03 | Chauncey Goodloe 2003 Regq. #10 $5,400.00 Relocation Assistance
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs
Warrant/ Purchase Site Hazardous
Activity Payment Price of Appraisal Escrow Survey Support Relocation Waste Description/
Date Number Property Fees Costs Costs Costs Assistance Removal Purpose

18-Nov-03 | Scott Trimble 2003 Req. #10 $900.00 Relocation Assistance
18-Nov-03 | Christopher Culross 2003 Req. #10 ' ' ' $575.00 Relocation Assistance
01-Dec-03 | Ryan Anderson 2003 Req. #11 $5,400.00 Relocation Assistance
01-Dec-03 | Jim Young 2003 Req. #11 $5,400.00 Relocation Assistance
01-Dec-03 | Priscilla Small 2003 Req. #11 $15,400.00 Relocation Assistance
02-Dec-03 | Los Padrinos 2003 Req. #13 ' ' ' $124.30 | Site Clean-up Costs
02-Dec-03 | Los Padrinos 2003 Req. #13 $213.00 | Site Clean-up Costs
02-Dec-03 | Los Padrinos 2003 Req. #13 ' ' ' $515.00 | Site Clean-up Costs
02-Dec-03 | Los Padrinos 2003 Req. #13 $1,430.30 | Site Clean-up Costs
02-Dec-03 | Los Padrinos 2003 Req. #13 $117.50 | Site Clean-up Costs
02-Dec-03 | Los Padrinos 2003 Req. #13 $67.12 | Site Clean-up Costs
02-Dec-03 | O & I Inc. 2003 Req. #13 $5,312.50 Relocation Assistance
02-Dec-03 | Los Padrinos 2003 Req. #13 $518.75 | Site Clean-up Costs
02-Dec-03 | Los Padrinos 2003 Req. #13 $142.50 | Site Clean-up Costs
02-Dec-03 | Dept. of Toxic Sub. 2003 Req. #13 $16,876.00 DTSC Fees
18-Dec-03 | The Gas Company 2003 Req. #14 $49.39 | Utility Costs
18-Dec-03 | The Gas Company 2003 Req. #14 $9.27 | Utility Costs
18-Dec-03 | Marie Hernandez 2003 Req. #14 $12,400.00 Relocation Assistance
18-Dec-03 | Herbert & Maria Acevedo 2003 Req. #14 ' ' ' $13,850.00 Relocation Assistance
18-Dec-03 | Eric Gumieney 2003 Req. #14 $2,200.00 Relocation Assistance
18-Dec-03 | Los Padrinos 2003 Req. #14 $90.00 | Site Clean-up Costs
18-Dec-03 | The Gas Company 2003 Req. #14 $7.53 | Utility Costs
18-Dec-03 | Alvarado, Smith ... 2003 Req. #14 ' ' ' $4,779.51 | Legal Fees
18-Dec-03 | The Gas Company 2003 Req. #14 $8.50 | Utility Costs
18-Dec-03 | O & I Inc. 2003 Req. #14 ' ' ' $1,700.00 Relocation Assistance
18-Dec-03 | The Gas Company 2003 Req. #14 $10.17 | Utility Costs
18-Dec-03 | O & | Inc. 2003 Req. #14 $5,525.00 Relocation Assistance
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs
Warrant/ Purchase Hazardous
Activity Payment Price of Appraisal Escrow Survey Relocation Waste Description/
Date Number Property Fees Costs Costs Assistance Removal Purpose

18-Dec-03 | The Gas Company 2003 Req. #14 $19.62 | Utility Costs
18-Dec-03 | Alvarado, Smith ... 2003 Req. #14 | ' ' $1,133.83 | Legal Fees
18-Dec-03 | The Gas Company 2003 Req. #14 $8.63 | Utility Costs
06-Jan-04 | Los Padrinos 2003 Req. #16 $1,234.41 | Site Clean-up Costs
06-Jan-04 | City of San Bernardino 2003 Req. #16 $56.00 | Site Refuse Costs
12-Jan-04 | Frances Cervantes 2003 Req. #17 ' ' ' $15,550.00 Relocation Assistance
22-Jan-04 | City of San Bernardino 2003 Req. #18 $80.00 | Site Refuse Costs
22-Jan-04 | The Gas Company 2003 Req. #18 | ' ' $92.42 | Utility Costs
22-Jan-04 | The Gas Company 2003 Req. #18 $23.48 | Utility Costs
26-Jan-04 | Alvarado, Smith ... 2003 Req. #19 $2,493.11 | Legal Fees
26-Jan-04 | Hope White 2003 Req. #19 $10,667.80 Relocation Assistance
30-Jan-04 | Los Padrinos 2003 Req. #20 $202.00 | Site Clean-up Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 $62.50 | Site Clean-up Costs
30-Jan-04 | The Gas Company 2003 Req. #20 $0.49 | Utility Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 $50.00 | Site Clean-up Costs
30-Jan-04 | LSA Associates 2003 Req. #20 $4,180.00 EIR Report Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 $970.00 | Site Clean-up Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 $316.00 | Site Clean-up Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 | ' ' $70.87 | Site Clean-up Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 $675.00 | Site Clean-up Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 $795.00 | Site Clean-up Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 $845.00 | Site Clean-up Costs
30-Jan-04 | The Gas Company 2003 Req. #20 | ' ' $245.88 | Utility Costs
30-Jan-04 | Los Padrinos 2003 Req. #20 $645.00 | Site Clean-up Costs
11-Feb-04 | SCE 2003 Req. #22 | ' ' $3.52 | Utility Costs
11-Feb-04 | Los Padrinos 2003 Req. #22 $17.82 | Site Clean-up Costs
11-Feb-04 | Los Padrinos 2003 Req. #22 $1,045.00 | Site Clean-up Costs
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

A. Site Costs
Warrant/ Purchase Site Hazardous
Activity Payment Price of Appraisal Escrow Survey Support Relocation Waste Description/
Date Number Property Fees Costs Costs Costs Assistance Removal Purpose

11-Feb-04 | Los Padrinos 2003 Req. #22 $1,055.00 | Site Clean-up Costs
11-Feb-04 | Los Padrinos 2003 Req. #22 | ' ' $1,575.00 | Site Clean-up Costs
11-Feb-04 | Los Padrinos 2003 Req. #22 $950.00 | Site Clean-up Costs
11-Feb-04 | SCE 2003 Req. #22 $759.00 | Utility Costs
11-Feb-04 | SCE 2003 Req. #22 $28.77 | Utility Costs
11-Feb-04 | Alvarado, Smith ... 2003 Req. #22 | ' ' $6,221.09 | Legal Fees
11-Feb-04 | Los Padrinos 2003 Req. #22 $945.00 | Site Clean-up Costs
11-Feb-04 | Mark Vernon 2003 Req. #22 ' ' ' $5,400.00 Relocation Assistance
11-Feb-04 | Kelly Jones 2003 Req. #22 $9,817.50 Relocation Assistance
11-Feb-04 | Los Padrinos 2003 Req. #22 $17.82 | Site Clean-up Costs
11-Feb-04 | SCE 2003 Req. #22 $166.59 | Utility Costs
20-Feb-04 | TLG Group 2003 Req. #24 $13,000.00 Site Acq. Consulting
20-Feb-04 | Ready Rid Pest Control 2003 Req. #24 $375.00 | Pest Removal Costs
24-Feb-04 | O & | Inc. 2003 Req. #25 $6,630.00 Relocation Assistance
24-Feb-04 | Rosie Hernandez 2003 Req. #25 $15,950.00 Relocation Assistance
24-Feb-04 | Los Padrinos 2003 Req. #25 $542.50 | Site Clean-up Costs
24-Feb-04 | City of San Bernardino 2003 Req. #26 $500.00 | Site Refuse Costs
24-Feb-04 | Kleinfelder, Inc. 2003 Req. #26 $566.95 Preliminary Tests
24-Feb-04 | Veronica Arevalos 2003 Req. #26 ' ' ' $8,350.00 Relocation Assistance
24-Feb-04 | City of San Bernardino 2003 Req. #26 $80.00 | Site Refuse Costs
01-Mar-04 | S.B. County Treasurer 2003 Req. #28 $15,000.00 Site Acquisiton Costs
01-Mar-04 | S.B. County Treasurer 2003 Req. #28 $45,000.00 Site Acquisiton Costs
03-Mar-04 | Los Padrinos 2003 Req. #29 ' ' ' $275.00 | Site Clean-up Costs
03-Mar-04 | Los Padrinos 2003 Req. #29 $450.00 | Site Clean-up Costs
03-Mar-04 | Rosa Estala 2003 Req. #29 ' ' ' $10,461.00 Relocation Assistance
03-Mar-04 | Alvarado, Smith ... 2003 Req. #29 $744.00 | Legal Fees
03-Mar-04 | Alvarado, Smith ... 2003 Req. #29 $915.00 | Legal Fees
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones /Application No. 50/67876-00-005

Purchase
Price of

Property

Warrant/
Payment
Number

Activity

Appraisal

Date Fees

A. Site Costs

Site
Support
Costs

Relocation
Assistance

Escrow
Costs

Survey
Costs

Hazardous
Waste
Removal

Other
Site
Costs

Description/
Purpose

26-Mar-04 | City of San Bernardino 2003 Req. #31 $58.67 | Site Refuse Costs
26-Mar-04 | City of San Bernardino 2003 Req. #31 | $187.50 | Utility Costs
26-Mar-04 | Donahue & Co. 2003 Req. #31 $12,500.00 Appraisal Services
26-Mar-04 | The Gas Company 2003 Req. #31 $112.20 | Utility Costs
26-Mar-04 | Los Padrinos 2003 Req. #31 $522.50 | Site Clean-up Costs
26-Mar-04 | City of San Bernardino 2003 Req. #31 ' $930.00 | Weed Abatement
02-Apr-04 | City of San Bernardino 2003 Req. #32 $25.01 | Utility Costs
02-Apr-04 |o&linc. 2003 Req. #32 ' $2,494.00 Relocation Assistance
12-Apr-04 | LSA Associates 2003 Req. #34 $1,153.75 Env. Consulting
12-Apr-04 | SCE 2003 Req. #34 $333.72 | Utility Costs
07-Jun-04 | Ready Rid Pest Control 4-853884 $375.00 | Pest Removal Costs
14-Jun-04 | San Bernardino Public Svcs' 2003 Req. #42 $23,500.00 Plan Check Fees
06-Jul-04 | Dept. of Toxic Sub. 875169 $2,329.33 DTSC Fees
06-Jul-04 | Adkan Engineering 875426 $200.00 Site Survey Costs
06-Jul-04 | Los Padrinos 875428 $687.50 | Site Clean-up Costs
23-Jul-04 | Alvarado, Smith ... 887222 $13,701.64 | Legal Fees
28-Jul-04 | Richard Ireland ‘edeposit of Pm ($575.00) 2001 Req. #85 Canx
28-Jul-04 | Carson Walker ‘edeposit of Pm ($1,475.00) 2001 Req. #85 Canx
06-Aug-04 | J Herrera & I Romero 2003 Req. #55 ' $15,950.00 Relocation Assistance
17-Aug-04 | San Bernardino City USD 903400 $1,584.00 Relocation Assistance
18-Aug-04 | Alvarado, Smith ... 904617 $6,104.20 | Legal Fees

Totals: $4,697,452.72 $136,500.00  $16,100.00  $18,510.00 $451,211.69 $547,482.40 $128,024.02 $122,995.29 $6,118,276.12
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones Application No. 50/67876-00-005

B. Planning Costs

Activity

Date

Warrant/
Payment
Number

Architect/
Engineering DSA
Fees Fees

CDE
Costs

Energy Preliminary
Analysis Tests

Other
Costs

Description/
Purpose

14-Sep-00 | LSA Associates 4-850656 $2,162.90 Env. Consulting
12-Oct-00 PCH Architects 4-876492 $74,270.00 Architect Fees
19-Oct-00 | PCH Architects 4-882614 $148,540.00 Architect Fees
16-Jan-01 LSA Associates 4-954195 $788.75 Env. Consulting
18-Jan-01 LSA Associates 4-956527 $22,783.62 Env. Consulting
08-Feb-01 LSA Associates 4-978728 $287.50 Env. Consulting
12-Mar-01 | Division of State Architect 4-607100 $48,980.00 Plan Check Fees
28-Mar-01 LSA Associates 4-623448 $1,136.25 Env. Consulting
30-Mar-01 LSA Associates 4-627149 $633.75 Env. Consulting
04-May-01 | LSA Associates 4-661154 $203.75 Env. Consulting
23-May-01 | PCH Architects 4-678562 $1,787.71 Architect Fees
24-May-01 | LSA Associates 4-680085 $71.25 Env. Consulting
31-May-01 | PCH Architects 4-686353 $37,135.00 Architect Fees
13-Jun-01  City of San Bernardino 4-710320 $480.00 Plan Check Fees
22-Jun-01 | Kleinfelder, Inc. 4-712925 $90,023.03 Geological/Env.
25-Jun-01 ' Division of State Architect 4-607100 ($10,000.00) Plan Check Fees-Ref.
13-Jul-01 | Kleinfelder, Inc. 4-727575 $23,838.50 Geological/Env.
17-Jul-01 | LSA Associates 4-730203 $348.75 Env. Consulting
08-Aug-01 | LSA Associates 4-746757 $277.50 Env. Consulting
10-Aug-01 | Kleinfelder, Inc. 4-748606 $53,968.57 Geological/Env.
07-Sep-01 | Kleinfelder, Inc. 4-768979 $34,805.03 Geological/Env.
25-Sep-01 | Kleinfelder, Inc. 4-784184 $46,516.54 Geological/Env.
17-Oct-01 | LSA Associates 4-806681 $73.81 Env. Consulting
30-Nov-01 | LSA Associates 4-855830 $275.00 Env. Consulting
18-Dec-01  Kleinfelder, Inc. 4-865043 $47,505.94 Geological/Env.
10-Jan-02 @ Kleinfelder, Inc. 4-880312 $590.00 Geological/Env.
17-Jan-02 LSA Associates 4-883480 $8,747.82 Env. Consulting
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones Application No. 50/67876-00-005

B. Planning Costs

Warrant/ Architect/

Activity Payment Engineering DSA CDE Energy Preliminary Other Description/
Date Number Fees Fees Costs Analysis Tests Costs Purpose

17-Jan-02 LSA Associates 4-887309 $3,676.35 Env. Consulting
31-Jan-02 PCH Architects 4-899694 $18,567.50 Architect Fees
04-Mar-02 | Dept. of Toxic Sub. 4-930620 $4,234.95 DTSC Fees
19-Mar-02 | LSA Associates 4-945786 $1,813.75 Env. Consulting
20-Mar-02 LSA Associates 4-946902 $1,878.99 Env. Consulting
02-Apr-02 = Kleinfelder, Inc. 2001 Req. #24 $1,320.00 Preliminary Tests
30-Apr-02 = Kleinfelder, Inc. 2001 Req. #29 $5,046.90 Preliminary Tests
02-May-02 | Kleinfelder, Inc. 2001 Req. #30 $3,217.50 Geotechnical Report
04-Jun-02 | Kleinfelder, Inc. 2001 Req. #33 $1,692.10 Geotechnical Report
26-Aug-02 | Kleinfelder, Inc. 2001 Req. #45 $9,119.51 Geotechnical Report
23-Sep-02 | Kleinfelder, Inc. 2001 Req. #47 $359.38 Geotechnical Report
11-Jun-03 | Kleinfelder, Inc. 2001 Req. #83 $25,376.59 Field Work & Data Eval.
09-Oct-03 | PCH Architects 2003 Req. #2 $3,960.00 Architect Fees
18-Dec-03 | Kleinfelder, Inc. 2003 Req. #14 $7,373.28 Preliminary Tests
22-Jan-04 | Kleinfelder, Inc. 2003 Req. #18 $34,332.39 Preliminary Tests
26-Jan-04 | Kleinfelder, Inc. 2003 Req. #19 $1,376.62 Preliminary Tests
30-Jan-04 | Kleinfelder, Inc. 2003 Req. #20 $2,351.16 Preliminary Tests
30-Jan-04 | Kleinfelder, Inc. 2003 Req. #20 $5,705.00 Preliminary Tests
11-Feb-04 | Verizon 2003 Req. #22 $500.00 Site Telephone Costs
20-Feb-04 | PCH Architects 2003 Req. #24 | $28,622.87 Architect Fees
20-Feb-04 | PCH Architects 2003 Req. #24 = $21,450.00 Architect Fees
26-Mar-04 | Kleinfelder, Inc. 2003 Req. #31 $9,489.09 Preliminary Tests
02-Apr-04 | PCH Architects 2003 Req. #32 = $10,745.09 Architect Fees
02-Apr-04 State Water Resource Brd 2003 Req. #32 $521.00 Plan Check Fees
26-Apr-04 San Bernardino City USD Deposit ($2,000.00) Forfeited Bid Plan Deposits
19-May-04 | Kleinfelder, Inc. 4-438340 $10,832.25 Preliminary Tests
16-Jun-04  Kleinfelder, Inc. 4-866789 $3,784.70 Preliminary Tests
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Activity

Date

14-Jul-04
15-Jul-04
20-Jul-04
21-Jul-04
23-Jul-04
23-Jul-04
23-Jul-04
30-Aug-04
30-Aug-04
20-Sep-04

PCH Architects
Verizon

LSA Associates
Kleinfelder, Inc.
Kleinfelder, Inc.
Kleinfelder, Inc.
LSA Associates
Kleinfelder, Inc.
Kleinfelder, Inc.

Kleinfelder, Inc.

San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones Application No. 50/67876-00-005

B. Planning Costs

Warrant/ Architect/
Payment Engineering DSA CDE Energy Preliminary Other
Number Fees Fees Costs Analysis Tests Costs

880725 $260,097.10
2003 Req. #49 $51,146.00

884534 $25,255.34
885206 $8,947.00
887210 $8,323.50
887210 $10,539.00
887225 $5,337.50
911658 $488.00
944606 $4,167.49
927063 $41,823.57

Totals: $605,175.27 $38,980.00

$0.00 $572,900.17  $50,647.00
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Purpose

Architect Fees

Site Telephone Costs
Env. Consulting
Preliminary Tests
Preliminary Tests
Preliminary Tests
Env. Consulting
Preliminary Tests
Preliminary Tests

Preliminary Tests

$1,267,702.44




Activity
Date

San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones Application No. 50/67876-00-005

C. Construction Costs

Warrant/ Furniture
Payment Main Construction Other Interim Construction and

Number Construction Management Demolition Construction Housing Inspection Tests Equipment

Description/
Purpose

17-Oct-03 | Bernard Brothers 2003 Req. #5 $210,328.50 Construction Mgmt.
11-Feb-04| SCE 2003 Req. #22| $59,000.78 | Utility Costs
11-Feb-04 | SCE 2003 Req. #22 $77,238.04 Utility Costs

24-Jun-04 | SCE 2003 Regq. #46 $88,762.00 Utility Costs

06-Jul-04 | Caston Plastering & Drywall 875427 $5,850.00 Plastering & Drywall
06-Jul-04 | Robert V. Hoppe Co. 875429 $2,520.00 Construction Costs
06-Jul-04 | Queen City Glass 875679 $531.00 Construction Costs
23-Jul-04 | Earl Corporation 2003 Regq. #50) $418,878.00 ' Construction Costs
23-Jul-04 | Earl Corporation 2003 Req. #50, $162,162.00 Construction Costs
23-Jul-04 | Continental Plumbing 887036 $2,211.30 Plumbing Costs
26-Jul-04 | CST Environmental 2003 Req. #51| $639,237.06 Construction Costs
26-Jul-04 | CST Environmental 2003 Req. #51| $181,192.50 Construction Costs
28-Jul-04 | City National Bank 890199 $650.00 Construction Retention
30-Jul-04 | RIS Electric 2003 Req. #53| $117,211.50 Electrical Costs
30-Jul-04 | RIS Electric 2003 Req. #53) $111,361.20 Electrical Costs
04-Aug-04 | M.R. Bracey Construction C' 2003 Reg. #54 $77,909.17 Construction Costs
04-Aug-04 | M.R. Bracey Construction C' 2003 Req. #54| $184,586.28 Construction Costs
30-Aug-04 ’I\\/I.R. Bracey Construction C 911659 $4,194.96 Construction Costs
O7-Sep-04' RCB Towers 917710 $97,987.50 Construction Costs
09-Sep-04 | KCB Towers 919659 $39,694.50 Construction Costs
15-Sep-04 | RIS Electric 2003 Req. #59| $264,821.50 Electrical Costs
17-Sep-04| Christian Brothers 926288 $12,587.40 Construction Costs
17—Sep—04' Angeles Contractor 926289 $1,917.90 ' Other Construction Costs
23-Sep-04 | KD Acoustics 930452 $1,426.50 Construction Costs
23—Sep—04' 1st Centennial Bank 935019 $4,410.50 Construction Retention
27-Sep-04 | ASR Constructors, Inc. 932330 $35,989.20 Construction Costs
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San Bernardino City Unified School District
District Modernization and New Construction Projects
C2. New Elementary #46 - Jones Application No. 50/67876-00-005

C. Construction Costs

Warrant/ Furniture
Activity Payment Main Construction Other Interim Construction and Description/
Date Number Construction Management Demolition Construction Housing Inspection Tests Equipment Purpose

Totals: $2,364,881.07 $210,328.50 $0.00 $227,449.72 $0.00 $0.00 $0.00 $0.00 $2,802,659.29
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